

Proposed Ordinance Completion Schedule as of 3/28/2022

April 2022

SUN	MON	TUE	WED	THU	FRI	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13 WorkShops	14 City Council	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

Ordinance _____ Pages

Zoning 107

Subdivision 75

Site _____ 54

Total 236

Completed to Date 35

Pages Remaining 201

5 Weeks Remaining

40 Pages per week Required

May 2022

SUN	MON	TUE	WED	THU	FRI	SAT
1	2	3 Attorney Review Period - 3 weeks	4	5	6	7
8	9	10	11	12 City Council	13	14
15	16	17	18	19	20	21
22	23	24 14 Day Notification Period	25	26	27	28
29	30	31				

June 2022

SUN	MON	TUE	WED	THU	FRI	SAT
			1	2	3	4
5	6	7 Public Hearing P&Z Action	8	9 Public hearing Adoption City Council	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		